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Oak Creek Utility Corporation
771 Skipjack Drive

Henderson, NV 89015
702-568-1321

oakcreekaz@gmail.com
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DOCKET CUHTRGL
4 April 17, 2009

Mr. Brian Bozzo
Arizona Corporation Commission
1200 West Washington Street
Phoenix, AZ 85007

WS-02061A--4-0835
WS-02061A-04-0836
DECISION #67986

RE: OAK CREEK UTILITY CORPORATION REQUEST FOR ADDITIONAL TIME
TO COMPLY WITH REQUHQEMENTS OF DECISION NO. 67986, DOCKET nos.
ws-02061A_04-0836 AND WS-02061A-04-0835

Dear Mr. Bozzo,

0d< Creek Utility Corporation (QCUC) is requesting and additional one year time
extension to comply Math"Dwision No. 67986 for construction of a 10,000 gallon tank
ordered Tobe completed by May 31, 2009. `

OCUC has met two times with Coconino County (County) to discuss procedures for a
public meeting and applications for construction (Conditional Use Permit and Design
Review Overlay) to be able to start construction of 10,000 gallon tank on Lot 73a in Twin
Springs Terrace Mobile Home Park. The location for the well and tank does not comply
with County set-back regulations.

Now that this construction of the 10,000 gallon tank is scoped for Lot 73a and not 73b as
original loan was intended, OCUC has been required to get signatures and permission
from legal owner of Lot 73a, Mr. Scott Gray, to sign off on any improvements,
constru e, etc. before continuing. On November 19, 2008 a letter was sent with both
applications for Coconino County, a letter explaining to Scott Gray about the
construction and why we needed his approval, and a returned stamped envelope for his
convenience. OCUC as well as our engineer Karl Tobin from Arizona Engineering
Company contacted Mr. Gray numerous times by telephone, email, and by mail with
maps, scope of work, and packets of information for Mr. Gray's review. OCUC never
received any response 'ii°om Mr. Gray with the returned forms for approximately four
months. OCUC had lost contractors that were scoping the job and have now run short of
time for completion date of May 3 I, 2009.

OCUC has every intention of complying with Decision No. 67986, but desperately needs
at least an additional year to achieve this construction in a professional manner.
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Due to the change of owners, change of location for the 10,000 tank, additional funds
needed for project not foreseen by previous owner, County meetings and community
meetings, and untimely cooperation from owner, Mr. Scott Gray, OCUC respectfully
submits this extension request and greatly appreciates any consideration we may be
given.

Please feel free to contact OCUC if any additional information is required.

Sincerely,
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Diode R Potter, President
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